

QUIZ NO: 406

TOPIC: CONSTRUCTION MANAGEMENT

DATE: 20.02.2021

1. Bar chart are considered suitable for:

- [1] Major projects
- [2] Minor projects
- [3] Large projects
- [4] All of the above

Answer: B

2. An event is

- [1] A definite job
- [2] A definite time interval
- [3] The terminals of an activity
- [4] A definite position of an activity.

Answer: D

3. PERT means

- [1] Programme elevation and review technique.
- [2] Pertinent programming related to a project
- [3] Performance evaluation, rating and timing
- [4] None of these.

Answer: A

4. CPM network is:

- [1] Event oriented
- [2] Activity oriented
- [3] Slack oriented
- [4] Float oriented

Answer: B

5. A Dummy activity

- [1] Had no tail event but no tail event
- [2] Had only a head event but no tail event
- [3] Does not require any resources nor any time
- [4] Had no sequence and can be fitted anywhere

Answer: C

6. Slack is

- [1] difference of latest allowable time and earliest expected time
- [2] latest allowable time-earliest expected time
- [3] earliest expected time-latest allowable time
- [4] gained by an activity

Answer: B

7. Negative float can occur when it is

- [1] Sub-critical activity
- [2] Critical –activity
- [3] Super-critical activity
- [4] Normal activity

Answer: C

8. In PERT analysis, the time estimates of activities and probability of their occurrence follow

- [1] Normal distribution curve
- [2] Poisson's distribution curve
- [3] Distribution curve
- [4] Binomial distribution curve

Answer: C

9. In PERT technique, completion of an activity is called

- [1] Head activity
- [2] Head event
- [3] Tail activity
- [4] Tail event

Answer: B

10. The time by which a particular activity may be delayed without affecting the proceeding and succeeding activities is known as

- [1] Total float
- [2] Free float
- [3] Interfering float
- [4] Independent float

Answer: D

Join our social media platforms

