

QUIZ NO: 852

TOPIC: CONSTRUCTION MANAGEMENT

DATE: 24/08/2024

1. Gantt chart indicates

- [A] Comparison of actual progress with the schedule progress
- [B] Balance work to be done
- [C] Progress cost of the project
- [D] Inventory cost

Answer: A

2. A dummy activity

- [A] has tail and head event
- [B] requires time and resources
- [C] neither requires any time nor resources
- [D] All the above

Answer: C

3. Activities that can be performed simultaneously and independent to each other are known as

- [A] Successor activity
- [B] Predecessor activity
- [C] Parallel activity
- [D] Service activity

Answer: C

4. Which of the following does not represent an activity?

- [A] Site located
- [B] Construction of foundation
- [C] The office are is being cleaned
- [D] Foundation is being dug

Answer: A

5. The performance of a specific task is known as

- [A] Dummy
- [B] Contract
- [C] Activity
- [D] Event

Answer: C

To PURCHASE Our COURSES

LIVE CLASSES	DIRECT CLASSES
Assistant Engineer Standard 2023	Assistant Engineer - Civil
	Overseer Grade I
	GATE 2024
Assistant Engineer Courses	Overseer Courses
Assistant Engineer/ Overseer Grade I	Overseer Grade I
	Junior Instructor Surveyor
	Irrigation LSGD Overseer
GATE 2024 Civil Pre-recorded	
TEST SERIES (With detailed solution)	
Online Test Series Combo	AE PCB Test series
AE Test Series	SSC JE Subject wise
OVERSEER Test Series	GATE 2024 - Test Series
ISRO Test Series	Full length tests – GATE
SSC JE CIVIL Test Series	Topicwise tests for GATE
SSC JE Full Length Tests	Subjectwise Test series – GATE
e - BOOKS	
HANDWRITTEN NOTES – e- book	Quick Reference For AE and Overseer – e Book
e – Book for Civil Engineering INTERVIEWS	Overseer PYQ detailed – e Book
150 PYQ e - book	Civil Engineering MCQ – e Book
Mechanical Engineering e - Book	GATE Civil Engineering - e Book



സിവിൽ എഞ്ചിനീയറിംഗ്
മത്സരപരീക്ഷകൾക്കായി
ഇനി ഒരൊറ്റ കോഴ്സ്

VAJRA BATCH

Pre-Recorded Classes



Available on



ENROLL NOW
82 81 00 33 66

To Connect with us


-  elearncivilianz@gmail.com
-  9497 498 415
-  civilianz
-  Clubhouse
-  Civilianz Blog

CLICK

-  Civilianz_official
-  Civil study Circle
-  Civilianz
-  WWW.CIVILIANZ.COM
-  Telegram Job Channel

for

SAMPLE CLASSES :

 CLICK

GATE

AE

Overseer

6. Considering the following statements pertaining to PERT method

- I. It is event oriented method
- II. It is activity oriented method
- III. Time and cost are the controlling factors
- IV. Time is the controlling factors

Which of the statements are correct?

[A] I & II

[B] III & II

[C] I & IV

[D] III & IV

Answer: C

7. In PERT analysis, the time estimates of activities and probability of their occurrence follow

[A] Normal distribution curve

[B] β - distribution curve

[C] Poissons distribution curve

[D] None of the above

Answer: B

8. PERT stands for:

[A] Programme evaluation and Review Technique

[B] Programme Evaluation and Research Technique

[C] Programme event and Research Technique

[D] Programme event and Review Technique

Answer: A

9. PERT is Approach

- [A] Deterministic approach
- [B] Probabilistic approach
- [C] Pessimistic approach
- [D] In deterministic approach

Answer: B

10. Milestone chart is an improvement over:

- [A] Barchart
- [B] CPM
- [C] PERT
- [D] Both b and c

Answer: A

Join our social media platforms

